COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 20/ 2013

ESTI MATE SUMVARY 09: 45: 14
CONTI D C19036 ESTI MATE NO. 0016 PROG SPEC YR 2005
PCN: 19036- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 244.0 DAYS TIME ALLON 4/1/2014 FI XED COVPLETI ON DAT!
TW N TUNNELS W DENI NG CONST- PK2 PERCENT TI ME: 63.21 ORI G TIMVE ALLOW 4/1/2014 FI XED COVPLETI ON DAT
PROJECT NO | MD703- 391
TW N TUNNELS W DENI NG CONST- PK2
NAVE OF RQAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEVER/ OBAYASH JV PAY PERI OD ENDI NG 11/ 10/ 2013 DATE TI ME STARTED 03/12/2013
ONE PLAI NVI EW ROAD DATE LET 02/ 26/ 2013 DATE WORK BEGAN  03/12/2013
DATE AWARDED 02/11/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/11/2013 DATE ACCEPTED
PLAI N W 53577 303- 688- 7500 DATE NOTI CE TO PROCEED 03/ 12/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 48, 275, 793. 42 PARTI Cl PATI NG $ 40, 465,016. 40 $ 3,162, 943.35
AWARD PRQIECT AMT: $ 44,584, 716. 93 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 83. 82% TOTAL EARNI NGS 40, 465, 016. 40 3,162, 943. 35
FUNDS AVAI LABLE: $ 7,810, 777.02 STOCKPI LED MATERI ALS 196, 703. 65 -232,010.93
GROSS EARNI NGS 40, 661, 720. 05 2,930, 932. 42
TOTAL CLAI VB $ 0.00 RETAI NAGE - 668, 770. 75 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 39, 992, 949. 30 2,930, 932. 42
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 39, 992, 949. 30 2,930, 932. 42
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,930, 932. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
22, 219. 52000 1. 000 22,219.52
0010 202-00010 *Renoval of Tree 11. 000 11. 000
EACH 0. 000 0. 00
499. 94000 11. 000 5, 499. 34
0015 202-00019 *Renoval of Inlet 10. 000 9. 000
EACH 0. 000 0. 00
611. 04000 9. 000 5, 499. 36
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 124. 02000 0. 000 0. 00
0025 202- 00024 *Renoval of Enbanknment Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
444. 39000 2.000 888.78
0030 202- 00026 *Renoval of Slope and Ditch Paving 350. 000 339. 000
SY 0. 000 0. 00
9. 44000 339. 000 3, 200. 16
0035 202-00035 *Renoval of Pipe 1, 020. 000 996. 000
LF 0. 000 0. 00
16. 24000 996. 000 16, 175. 04
0040 202-00037 *Renoval of End Section 7.000 7.000
EACH 0. 000 0. 00
222.20000 7.000 1, 555. 40
0045 202-00090 *Renoval of Delineator 223. 000 223. 000
EACH 0. 000 0. 00
5. 61000 223. 000 1, 251. 03
0050 202-00220 *Renoval of Asphalt Mat 24,567. 000 21, 597. 000
SY 0. 000 0. 00
8. 33000 21, 597. 000 179, 903. 01
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 6, 349. 000 2,893. 000
SY 0. 000 0. 00
6. 58000 2,893. 000 19, 035. 94



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 21, 715. 930 21, 715. 930
SF 0. 000 0. 00
1. 97000 21, 715. 930 42,780. 38
0065 202-00700 *Renoval of Light Standard 35. 000 12. 000
EACH 0. 000 0. 00
788.11000 12. 000 9, 457. 32
0070 202- 00805 Renoval of Overhead Sign Structure 2. 000 2. 000
EACH 0. 000 0. 00
5, 094. 54000 2.000 10, 189. 08
0075 202-00810 *Renoval of G ound Sign 42.000 41. 000
EACH 0. 000 0. 00
544. 35000 41. 000 22,318. 35
0080 202- 00821 *Renoval of Sign Panel 4.000 3. 000
EACH 1. 000 39. 28
39. 28000 4. 000 157.12
0085 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
225.18000 0. 000 0. 00
0090 202- 00855 *Removal of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
844. 40000 1. 000 844. 40
0095 202-00895 Renoval of [|npact Attenuator 1. 000 0. 000
EACH 1. 000 1, 708. 75
1, 708. 75000 1. 000 1, 708. 75
0100 202-01000 *Renoval of Fence 2,093. 000 0. 000
LF 0. 000 0. 00
0. 89000 0. 000 0. 00
0105 202-01130 *Renoval of Quardrail Type 3 14, 647. 000 14, 647. 000
LF 0. 000 0. 00
2.56000 14, 647. 000 37,496. 32
0110 202-01170 *Renoval of Quardrail Type 7 239. 000 147. 000
LF 0. 000 0. 00

22.22000 147. 000 3, 266. 34



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19036- Bl D ESTI MATE RUN 11/20/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202- 01300 *Renoval of End Anchorage 11. 000 11. 000
EACH 0. 000 0. 00
150. 43000 11. 000 1,654.73
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 16, 525. 000 16, 425. 000
CY 0. 000 0. 00
17. 22000 16, 425. 000 282, 838. 50
0125 203-01500 *Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
138. 87000 0. 000 0. 00
0130 203-01510 *Backhoe 100. 000 59. 000
HOUR 0. 000 0. 00
138. 87000 59. 000 8,193. 33
0135 203-01520 *Backhoe (Special) 348. 000 29. 000
EACH 0. 000 0. 00
166. 65000 29. 000 4,832. 85
0140 203-01550 *Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
166. 65000 0. 000 0. 00
0145 203-01582 *Truck (Dunp) 244.000 26. 000
HOUR 0. 000 0. 00
111. 10000 26. 000 2, 888. 60
0150 203-01594 *Conbi nation Loader 60. 000 0. 000
HOUR 0. 000 0. 00
122. 21000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 80. 000 10. 000
HOUR 0. 000 0. 00
222.20000 10. 000 2,222.00
0160 203-02330 *Labor er 408. 000 113. 000
HOUR 0. 000 0. 00
46. 61000 113. 000 5, 266. 93
0165 206- 00000 *Structure Excavation 1, 419. 000 1, 046. 000
CY 0. 000 0. 00
19. 76000 1, 046. 000 20, 668. 96



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 206- 00200 *Structure Backfill (dass 2) 767.000 613. 000
CY 0. 000 0. 00
13. 33000 613. 000 8,171. 29
0175 208-00002  *Erosion Log (12 Inch) 2,700. 000 1, 040. 000
LF 0. 000 0.00
6. 49000 1, 040. 000 6, 749. 60
0180 208-00015 *Sand Bag 200. 000 0. 000
EACH 0. 000 0. 00
4.51000 0. 000 0. 00
0185 208-00034 *Gravel Bag 6, 600. 000 4, 130. 000
LF 0. 000 0. 00
4.51000 4, 130. 000 18, 626. 30
0190 208-00040 *Check Dam 2.000 0. 000
EACH 0. 000 0. 00
1, 015. 34000 0. 000 0. 00
0195 208- 00045 Concrete Washout Structure 8. 000 6. 000
EACH 0. 000 0. 00
1, 000. 23000 6. 000 6, 001. 38
0200 208-00070 *Vehi cl e Tracki ng Pad 12. 000 3. 000
EACH 0. 000 0. 00
1, 666. 46000 3. 000 4,999. 38
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 98. 000
HOUR 0. 000 0. 00
47.91000 98. 000 4,695. 18
0210 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
88. 71000 0. 000 0. 00
0215 208-00106 Sweepi ng (Sedi nent Renoval) 260. 000 105. 750
HOUR 10. 500 1, 881. 50
179. 19000 116. 250 20, 830. 84
0220 208-00107 *Renoval of Trash 80. 000 7.000
HOUR 0. 000 0. 00
44. 44000 7.000 311. 08



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00206 Erosi on Control Supervisor 235. 000 124. 000
DAY 31. 000 6,371.74
205. 54000 155. 000 31, 858. 70
0230 208-00400  \Mter Control 1. 000 1. 000
LS 0. 000 0. 00
68, 962. 96000 1. 000 68, 962. 96
0235 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
855. 66000 0. 000 0. 00
0240 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 688. 82000 0. 000 0. 00
0245 210- 00750 *Reset Light Standard 10. 000 9. 000
EACH 0. 000 0. 00
3, 748. 01000 9. 000 33,732.09
0250 210-00765 *Reset Lighting Control 1. 000 0. 750
LS 0. 000 0. 00
45, 569. 85000 0. 750 34,177. 39
0255 210- 00805 *Reset Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
16, 009. 94000 1. 000 16, 009. 94
0260 210-00810 *Reset Ground Sign 2. 000 0. 000
EACH 2.000 1, 290. 74
645. 37000 2.000 1, 290. 74
0265 210- 00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
11, 338. 00000 0. 000 0. 00
0270 210-00847 *Reset Travel Tine I|ndicator 1. 000 0. 000
EACH 0. 000 0. 00
844. 40000 0. 000 0. 00
0275 210-02900  *Relay Riprap 1, 315. 000 1, 315. 000
CY 0. 000 0. 00
38. 88000 1, 315. 000 51, 127. 20



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19036- Bl D ESTI MATE RUN 11/20/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 888. 66000 1. 000 1, 888. 66
0285 212- 00005 *Seedi ng (Native) 0. 000 0. 000
LB 0. 000 0. 00
789. 71000 0. 000 0. 00
0286 212-00006 Seedi ng (Native) Item Replacenent Correction (2) 6. 500 2.200
ACRE 3.700 2,921.93
789. 71000 5. 900 4, 659. 29
0290 212-00032 *Soi | Condi tioning 6. 500 2.200
ACRE 1. 900 5,358.74
2,820. 39000 4.100 11, 563. 60
0295 213-00004 *Mil ching (Weed Free Straw) 3. 500 0. 000
ACRE 0. 000 0. 00
761.51000 0. 000 0. 00
0300 213-00012 *Spray-on Mul ch Bl anket 6. 500 1. 980
ACRE 1. 900 8, 145. 28
4, 286. 99000 3. 880 16, 633. 52
0305 213-00061 *Mil ch Tacki fier 910. 000 0. 000
LB 0. 000 0. 00
2.59000 0. 000 0. 00
0310 213-00100 *Soi | Bi nder 3. 000 0. 000
ACRE 0. 000 0. 00
1, 128. 15000 0. 000 0. 00
0315 216-00201 *Soi | Retention Bl anket (Straw Coconut) 6, 000. 000 200. 000
SY 3, 145. 000 5,315.05
1. 69000 3, 345. 000 5, 653. 05
0320 217-00020 *Her bi ci de Treat nent 75. 000 75. 000
HOUR 0. 000 0. 00
93. 02000 75. 000 6, 976. 50
0325 304- 06000 *Aggregat e Base Course (C ass 6) 10, 876. 120 10, 158. 500
TON 717. 620 11, 359.92
15. 83000 10, 876. 120 172, 168. 98



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0326 900- 00006 Added Item (Dol lar)/ Price Reduction Overweight 0. 000 -538. 000
Vehi cl es
DOL 0. 000 0. 00
1. 00000 -538. 000 -538. 00
0330 304- 06008 *Aggregat e Base Course (O ass 6) (Special) 320. 000 94. 000
CY 0. 000 0. 00
61. 10000 94. 000 5, 743. 40
0335 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 964. 220 964. 220
TON 0. 000 0. 00
131. 98000 964. 220 127, 257.76
0340 403-33821  *Hot Mx Asphalt (Gading S) (100) (PG 58-28) 4, 313. 500 0. 000
TON 0. 000 0. 00
68. 08000 0. 000 0. 00
0341 403-34721 HVA (@ SX) (75) (PG 58-28) Added Item 8, 727. 610 8, 210. 400
TON 517. 210 35, 211. 66
68. 08000 8,727.610 594, 175. 69
0345 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 8, 201. 000 6, 669. 810
TON 0. 000 0. 00
81. 28000 6, 669. 810 542,122.16
0350 411-10255 *Emul sified Asphalt (Sl ow Setting) 5, 525. 000 3, 064. 000
GAL 100. 000 440. 00
4. 40000 3, 164. 000 13, 921. 60
0355 412-01250 *Concrete Pavenent (12-1/2 Inch) 143. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
0356 412-00190 Conc Pvnt (Patching) Concrete Pavenment (Patching) 395. 000 395. 000
SY 0. 000 0. 00
209. 28000 395. 000 82, 665. 60
0360 420- 00103 *Geotextile (Erosion Control) (C ass 2) 522. 000 64. 000
SY 28. 000 155. 40
5. 55000 92. 000 510. 60
0365 506- 00206 *Riprap (6 Inch) 30. 000 16. 000
CY 4.000 311. 08

77.77000 20. 000 1, 555. 40



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 506-00212 *Riprap (12 Inch) 181. 000 109. 000
CY 0. 000 0. 00
77.77000 109. 000 8,476.93
0375 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 39. 300 39. 300
CY 0. 000 0. 00
964. 82000 39. 300 37,917. 43
0380 601-40300 *Structural Concrete Coating 4, 016. 000 4,016. 000
SY 0. 000 0. 00
10. 49000 4, 016. 000 42,127. 84
0385 602-00020 *Rei nforcing Steel (Epoxy Coated) 22, 428. 000 13, 963. 000
LB 0. 000 0. 00
1. 24000 13, 963. 000 17,314.12
0390 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 726. 000 349. 000
LF 0. 000 0. 00
78. 88000 349. 000 27,529.12
0395 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 298. 000 1, 198. 000
LF 0. 000 0. 00
116. 65000 1, 198. 000 139, 746. 70
0400 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 360. 94000 1. 000 1, 360. 94
0405 603-50008 *8 Inch Plastic Pipe 256. 000 0. 000
LF 172. 000 6, 496. 44
37. 77000 172. 000 6, 496. 44
0410 604- 00505 *Inlet Type D (5 Foot) 9. 000 7.000
EACH 0. 000 0. 00
3, 888. 42000 7.000 27,218.94
0415 604-00510 *Inlet Type D (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
4, 443. 90000 6. 000 26, 663. 40
0420 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,666. 10000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 604-19010 *Inl et Special (10 Foot) 10. 000 9. 000
EACH 0. 000 0. 00
15, 553. 67000 9. 000 139, 983. 03
0430 604-30010 *Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 666. 22000 5. 000 18, 331. 10
0435 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,832. 74000 1. 000 4,832.74
0440 604-39000 *Manhol e Speci al 4.000 0. 000
EACH 3. 000 8, 415. 66
2, 805. 22000 3. 000 8, 415. 66
0445 604- 39010 *Manhol e Special (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
7,999. 03000 2.000 15, 998. 06
0450 605- 00060 *6 Inch Perforated Pipe Underdrain 335. 000 335. 000
LF 0. 000 0. 00
22.22000 335. 000 7,443.70
0455 605- 83001 *Ceoconposite Drain w thout Pipe 1, 409. 000 1, 336. 500
SY 32. 000 426. 56
13. 33000 1, 368. 500 18, 242. 11
0460 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 9, 564. 000 8, 297. 000
LF 0. 000 0. 00
21. 89000 8, 297. 000 181, 621. 33
0465 606- 00365 *Quardrail Type 3 (Special) (Furnish Only) 125. 000 0. 000
LF 0. 000 0. 00
18. 61000 0. 000 0. 00
0470 606-00710 *Quardrail Type 7 (Style CA) 2,525. 000 616. 000
LF 0. 000 0. 00
61. 33000 616. 000 37,779. 28
0475 606- 00716 *Quardrai |l Type 7 (Style CA) (Special) 1, 696. 000 1, 696. 000
LF 0. 000 0. 00

89. 72000 1, 696. 000 152, 165. 12



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19036- Bl D ESTI MATE RUN 11/20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0480 606-00730 *Quardrail Type 7 (Style CD) 334. 000 334. 000
LF 0. 000 0. 00
65. 02000 334. 000 21,716. 68
0485 606- 00741 *Quardrai |l Type 7 (Style CE) (Special) 1, 396. 000 1, 396. 000
LF 0. 000 0. 00
117. 78000 1, 396. 000 164, 420. 88
0490 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
763. 41000 3. 000 2,290. 23
0495 606-01370 *Transition Type 3G 7.000 3. 000
EACH 0. 000 0. 00
2, 780. 80000 3. 000 8, 342. 40
0500 606-01380 *Transition Type 3H 4. 000 2.000
EACH 0. 000 0. 00
2,247.86000 2.000 4,495.72
0505 606- 02005 *End Anchor age (Fl ared) 5. 000 4. 000
EACH 0. 000 0. 00
1, 985. 32000 4. 000 7,941. 28
0510 607-00005 *End Post 2.000 0. 000
EACH 0. 000 0. 00
147. 71000 0. 000 0. 00
0515 607- 00010 *Corner and Line Brace Post 9. 000 0. 000
EACH 0. 000 0. 00
212.53000 0. 000 0. 00
0520 607-01110  *Fence Barbed Wre Wth Treated Woden Posts (Special) 2,132. 000 0. 000
LF 0. 000 0. 00
3.11000 0. 000 0. 00
0525 607-11580 *Fence (Tenporary) 1, 935. 000 0. 000
LF 0. 000 0. 00
3. 67000 0. 000 0. 00
0530 607-11581 *Fence (Tenporary) (Special) 542. 000 542. 000
LF 0. 000 0. 00
66. 48000 542. 000 36, 032. 16



CONTI D: C19036 COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 12
PCN: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQIECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0535 607-60116 16 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
377.07000 1. 000 377.07
0540 607-60212 *12 Foot Gate Single (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 047. 09000 0. 000 0. 00
0545 609-21021 *CQurb and Qutter Type 2 (Section II1-N 1, 272. 000 1, 245. 000
LF 0. 000 0. 00
18. 97000 1, 245. 000 23,617. 65
0550 609- 23000 *Qutter (Special) 400. 000 390. 000
LF 0. 000 0. 00
141. 01000 390. 000 54,993. 90
0555 609- 60011 *CQurb Type 6 (Section M 4, 444. 000 4, 184. 000
LF 0. 000 0. 00
6. 73000 4,184. 000 28, 158. 32
0560 612- 00001 *Del i neator (Type I) 192. 000 100. 000
EACH 0. 000 0. 00
22. 45000 100. 000 2,245.00
0565 612- 00003 *Del i neator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
22. 45000 0. 000 0. 00
0566 612-00070 Refl ector Strip (4 In) Reflector Strip (4 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
35. 64000 0. 000 0. 00
0567 612-00075 Reflector Strip (6 In) Reflector Strip (6 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
36. 12000 0. 000 0. 00
0570 612-00010 *Del i neator (Speci al) 5. 000 0. 000
EACH 0. 000 0. 00
84. 18000 0. 000 0. 00
0575 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0.00
168. 88000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0580 612- 00270 *Location Marker (Utility)(Flat Slat) 14. 000 0. 000
EACH 0. 000 0. 00
112. 59000 0. 000 0.00
0585 613-00100 *1 Inch Electrical Conduit 2,018. 000 2,018. 000
LF 0. 000 0. 00
11. 82000 2,018. 000 23,852.76
0590 613-00200 *2 Inch Electrical Conduit 2,836. 000 0. 000
LF 0. 000 0. 00
10. 13000 0. 000 0. 00
0595 613-00206 *2 Inch BElectrical Conduit (Bored) 1, 245. 000 750. 000
LF 0. 000 0. 00
132. 85000 750. 000 99, 637. 50
0600 613-00300 *3 Inch Electrical Conduit 808. 000 808. 000
LF 0. 000 0. 00
14. 64000 808. 000 11,829.12
0605 613-00400 *4 Inch Electrical Conduit 550. 000 0. 000
LF 0. 000 0. 00
22.52000 0. 000 0. 00
0610 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 455. 000 2,162. 000
LF 800. 000 13, 064. 00
16. 33000 2,962. 000 48, 369. 46
0615 613- 04200 *2 Inch Electrical Conduit (Liquidtight Flexible Mtal) 90. 000 0. 000
LF 0. 000 0. 00
9. 01000 0. 000 0. 00
0620 613-07017 *Pull Box (16"x14"x6") 79. 000 32. 000
EACH 24.000 19, 860. 48
827. 52000 56. 000 46, 341. 12
0625 613-07023 *Pul | Box (24"x36"x24") 5. 000 1. 000
EACH 0. 000 0. 00
1, 023. 42000 1. 000 1,023. 42
0630 613-07025 *Pul | Box (24"x24"x14") 10. 000 0. 000
EACH 0. 000 0. 00
1, 052. 70000 0. 000 0. 00



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19036- BI D ESTI MATE RUN 11/20/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0635 613-07036 *Pull Box (36"x24"x8") 2. 000 0. 000
EACH 0. 000 0. 00
2,197. 71000 0. 000 0.00
0640 613-07060 *Pull Box (18"x30"x18") Deep 14. 000 4.000
EACH 0. 000 0. 00
1, 035. 81000 4.000 4,143. 24
0645 613-10000 *Wring 1. 000 0. 400
LS 0. 200 54, 042. 07
270, 210. 37000 0. 600 162, 126. 22
0650 613-32400 *Light Standard Steel (40 Foot) 11. 000 1. 000
EACH 0. 000 0. 00
6, 349. 94000 1. 000 6, 349. 94
0655 613- 32405 *Light Standard Steel (40 Foot)(2 Arm) (2 ARM 14. 000 4.000
EACH 0. 000 0. 00
7, 094. 15000 4.000 28, 376. 60
0660 613- 34300 *Light Standard Metal (30 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 265. 50000 5. 000 31, 327. 50
0665 613-40010 *Li ght Standard Foundati on 34. 000 20. 000
EACH 0. 000 0. 00
2, 814. 69000 20. 000 56, 293. 80
0670 613-50100 *Lighting Control Center 3. 000 1. 000
EACH 0. 000 0. 00
14, 958. 40000 1. 000 14, 958. 40
0675 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
1, 930. 88000 0. 000 0.00
0680 613-75150 *Lumi naire Metal Halide (150 Watt) 5. 000 0. 000
EACH 0. 000 0. 00
546. 05000 0. 000 0.00
0685 614-00011 *Sign Panel (dass I) 253. 000 141. 000
SF 5. 000 89. 80
17. 96000 146. 000 2,622.16



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0690 614-00012 *Sign Panel (Qass I1I) 413. 000 335. 100
SF 0. 000 0. 00
21. 33000 335. 100 7,147.68
0695 614-00013 *Sign Panel (Qass I11) 1, 400. 000 923. 500
SF 132. 000 3,259. 08
24. 69000 1, 055. 500 26, 060. 30
0700 614-00041 *Si gn Post (Special) 8. 000 4.000
EACH 1.000 1, 346. 84
1, 346. 84000 5. 000 6, 734. 20
0705 614-00612 *Steel Sign Post (W6x12) 26. 000 24. 800
LF 0. 000 0. 00
50. 51000 24. 800 1,252.65
0710 614-00615 *Steel Sign Post (W6x15) 32.000 30. 600
LF 0. 000 0. 00
56. 12000 30. 600 1,717.27
0715 614-01022 *Steel Sign Post (W 10x22) 89. 000 39. 000
LF 0. 000 0. 00
72. 95000 39. 000 2,845.05
0720 614-01026 *Steel Sign Post (W 10x26) 41. 000 36. 300
LF 0. 000 0. 00
89. 79000 36. 300 3, 259. 38
0725 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000 12. 000
Sl i pbase
EACH 0. 000 0. 00
448. 95000 12. 000 5,387. 40
0730 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 90. 000 60. 000
LF 0. 000 0. 00
37. 04000 60. 000 2,222.40
0735 614- 03001 *Concrete Footing (Type 1) 2.000 2.000
EACH 0. 000 0. 00
2, 469. 22000 2. 000 4,938. 44
0740 614- 03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0. 00
2, 581. 46000 2.000 5,162.92



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19036- Bl D ESTI MATE RUN 11/20/ 2013
PRQIECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0745 614- 03005 *Concrete Footing (Type 5) 4.000 2.000
EACH 0. 000 0. 00
4,713. 96000 2.000 9, 427.92
0750 614- 03006 *Concrete Footing (Type 6) 2.000 2.000
EACH 0. 000 0. 00
5, 275. 15000 2.000 10, 550. 30
0755 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
53, 253. 24000 1. 000 53, 253. 24
0755 MATERI AL ALLOWANCE Anchor Bol ts 0. 000
EACH 0. 000 0. 00
53, 253. 24000 0. 000 0. 00
0760 614- 41800 *Monot ube Overhead Sign Bridge (18 Inch Dianmeter) 1. 000 1. 000
EACH 0. 000 0. 00
74,901. 09000 1. 000 74,901. 09
0760 MATERI AL ALLOWANCE Anchor Bol ts 0. 000
EACH 0. 000 0. 00
74,901. 09000 0. 000 0. 00
0765 614-72830 *Communi cat i ons Cabi net 4. 000 1. 000
EACH 0. 000 0. 00
21, 228. 40000 1. 000 21, 228. 40
0770 614-72887 *M crowave Vehicl e Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
12, 330. 60000 0. 000 0. 00
0775 614-80391  *Rumble Strip (Ginding)(Asphalt) 13, 151. 000 0. 000
LF 0. 000 0. 00
0. 55000 0. 000 0. 00
0780 614-80392 *Runbl e Strip (G&inding)(Concrete) 3,317. 000 0. 000
LF 0. 000 0. 00
0. 82000 0. 000 0. 00
0785 614- 85005 I npact Attenuator (Sand Barrel Array) 2.000 2.000
EACH 0. 000 0. 00
5,471. 56000 2.000 10, 943. 12



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 614-86007 *Serial to IP Converter 1. 000 0. 000
EACH 0. 000 0. 00
3, 197. 49000 0. 000 0.00
0795 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
846. 66000 0. 000 0. 00
0800 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 5,135. 000 1, 470. 000
LF 0. 000 0. 00
3.10000 1, 470. 000 4,557.00
0805 614-87015 *Buf fer Tube Fan Qut Kit 4. 000 1. 000
EACH 0. 000 0. 00
236. 44000 1. 000 236. 44
0810 614-87100 *Automatic Traffic Recording Station 1. 000 1. 000
EACH 0. 000 0. 00
14, 585. 73000 1. 000 14,585.73
0815 614-87320 *Cl osed Crcuit Television 2.000 0. 000
EACH 0. 000 0. 00
6, 197. 95000 0. 000 0. 00
0820 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4,503. 51000 0. 000 0. 00
0825 614-87661 *\i deo Encoder 1. 000 0. 000
EACH 0. 000 0. 00
3, 745. 80000 0. 000 0. 00
0830 614-87690 *Et hernet Switch 4. 000 0. 000
EACH 0. 000 0. 00
9, 367. 29000 0. 000 0. 00
0835 615- 00050 *Enbankment Protector Type 5 9. 000 4. 000
EACH 0. 000 0. 00
1, 055. 43000 4.000 4,221.72
0840 621-00450 *Det our Pavenent 569. 000 0. 000
SY 0. 000 0. 00

48. 62000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 19036- Bl D ESTI MATE RUN 11/20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0845 622-00270 Bol | ard 8. 000 0. 000
EACH 0. 000 0. 00
762. 36000 0. 000 0. 00
0850 623-05048 *6 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
4,832. 74000 0. 000 0. 00
0855 623-06901 *Val ve Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
488. 83000 0. 000 0. 00
0860 625- 00000 *Construction Surveying 1. 000 0. 650
LS 0. 050 7,495.21
149, 904. 26000 0. 700 104, 932. 98
0865 625-00001 *Construction Surveying (Hourly) 50. 000 6. 500
HOUR 0. 000 0. 00
136. 79000 6. 500 889. 14
0870 626-00100 *Mobi | i zati on (without Autopay) 1. 000 0. 850
LS 0. 050 142,789. 71
2, 855, 794. 25000 0. 900 2,570, 214. 83
0871 900- 00007 Added |tem (Each)/ Mobilization for Concrete Pavenent 1. 000 1. 000
(Pat ching) CO #11
EACH 0. 000 0. 00
3, 815. 00000 1. 000 3, 815. 00
0872 900- 00006 Added Item (Dol lar)/ Concrete Plant Opening Fees 3, 270. 000 3, 270. 000
DOL 0. 000 0. 00
1. 00000 3,270. 000 3,270. 00
0875 626- 01000 Public Information Services 1. 000 0. 800
LS 0. 050 5,745. 14
114, 902. 70000 0. 850 97, 667. 30
0880 627-00001 Paverent Mar ki ng Pai nt 444. 000 407. 900
GAL 0. 000 0. 00
27. 36000 407. 900 11, 160. 14
0885 627-00005 *Epoxy Pavenent Mar ki ng 124. 000 78. 800
GAL 0. 000 0. 00
107. 24000 78. 800 8,450. 51



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 19036- Bl D ESTI MATE RUN 11/20/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0890 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 736. 000 0. 000
SF 0. 000 0. 00
21. 89000 0. 000 0. 00
0895 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 4, 880. 000 0. 000
SF 0. 000 0. 00
12. 04000 0. 000 0. 00
0900 630-00000  *Fl aggi ng 7, 000. 000 1, 067. 250
HOUR 18. 500 415. 33
22.45000 1, 085. 750 24, 375. 09
0905 630- 00003 *Uni formed Traffic Control 5, 000. 000 3, 061. 500
HOUR 202. 500 15, 910. 43
78.57000 3, 264. 000 256, 452. 48
0910 630- 00007 *Traffic Control Inspection 46. 000 42.000
DAY 4.000 785. 64
196. 41000 46. 000 9, 034. 86
0915 630-00012 *Traffic Control Managenent 300. 000 213. 000
DAY 17. 000 13, 642. 50
802. 50000 230. 000 184, 575. 00
0920 630- 80001 *Fl ashi ng Beacon (Portabl e) 17. 000 6. 300
EACH 0. 000 0. 00
448. 95000 6. 300 2,828. 39
0925 630- 80336 *Barricade (Type 3 MB) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
168. 36000 0. 000 0. 00
0930 630-80341 *Construction Traffic Sign (Panel Size A) 126. 000 60. 300
EACH 0. 000 0. 00
33. 67000 60. 300 2,030. 30
0935 630-80342 *Construction Traffic Sign (Panel Size B) 121. 000 65. 700
EACH 0. 000 0. 00
33. 67000 65. 700 2,212.12
0940 630-80343 *Construction Traffic Sign (Panel Size C 61. 000 27.900
EACH 0. 000 0. 00
33. 67000 27.900 939. 39



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 19036- Bl D ESTI MATE RUN 11/20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0945 630- 80344 *Construction Traffic Sign (Special) 1, 752. 000 1, 552. 500
SF 0. 000 0. 00
16. 84000 1, 552. 500 26, 144. 10
0950 630- 80355 *Portabl e Message Sign Panel 18. 000 4. 500
EACH 0. 000 0. 00
4, 489. 48000 4. 500 20, 202. 66
0955 630- 80360 *Drum Channel i zi ng Devi ce 201. 000 180. 900
EACH 0. 000 0. 00
33. 67000 180. 900 6, 090. 90
0960 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
33. 67000 0. 000 0. 00
0965 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
6, 173. 04000 1. 800 11, 111. 47
0970 630-80369 *Portabl e Variable Speed Limt Sign 7.000 6. 300
EACH 0. 000 0. 00
6, 173. 04000 6. 300 38, 890. 15
0975 630-80370 Concrete Barrier (Tenporary) 30, 272. 000 24, 262. 200
LF 0. 000 0. 00
23. 70000 24, 262. 200 575, 014. 14
0980 630- 80380 *Traffic Cone 200. 000 90. 000
EACH 0. 000 0. 00
5. 61000 90. 000 504. 90
0985 630- 80384 *Tubul ar Mar ker 170. 000 144. 000
EACH 0. 000 0. 00
33. 67000 144. 000 4,848. 48
0990 630- 80415 *Advanced Warni ng Fl ashing or Sequenci ng Panel (C Type) 2. 000 0. 000
DAY 0. 000 0. 00
1, 683. 56000 0. 000 0. 00
0991 630- 80358 Fl ash Arrow Panel (C Ty) Added Item Advanced Warning 2. 000 1.800
Fl ashi ng or Sequenci ng Panel (C
EACH 0. 000 0. 00
1, 683. 56000 1. 800 3,030. 41



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQIECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0995 630- 85010 *] npact Attenuator (Tenporary) 11. 000 9. 900
EACH 0. 000 0. 00
6, 056. 76000 9. 900 59, 961. 92
1000 630-85041 *NMobi | e Attenuator 347. 000 322. 000
DAY 25. 000 13, 608. 75
544. 35000 347. 000 188, 889. 45
1005 700- 70010 F/ A M nor Contract Revisions 470, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70014 F/ A I ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 943. 860
FA 0. 000 0. 00
1. 00000 943. 860 943. 86
1035 700- 70018 F/ A Roadway Snoot hness | ncentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 59, 157. 740
FA 1, 100. 360 1, 100. 36
1. 00000 60, 258. 100 60, 258. 10
1045 700- 70023 F/ A On- The-Job Trai nee 15, 360. 000 3, 447. 000
FA 0. 000 0. 00
1. 00000 3, 447.000 3,447.00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 22
PCN: 19036- Bl D ESTI MATE RUN 11/20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1050 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70034 F/ A OC P 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700-70035 F/ A OC P 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700- 70072 F/ A Obtai n Power from Xcel Energy 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 700-70100 F/ A Rel ocate UWilities 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700- 70589 F/ A Environnental Health & Safety Managenent 50, 000. 000 21, 240. 620
FA 0. 000 0. 00
1. 00000 21, 240. 620 21, 240. 62
1080 700-71001 CMEC Shared Rist Contig. Pool 1, 219, 267. 690 1,219, 267. 690
FA 0. 000 0. 00
1. 00000 1, 219, 267. 690 1, 219, 267. 69
1085 700-70081 F/ A Provi de Vouchers 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 613-13000 *Lumi nai re (LED) 51. 000 20. 000
EACH 0. 000 0. 00
1, 778. 88000 20. 000 35, 577. 60
1210 MATERI AL ALLOMANCE Lumi naire (LED) 26. 000
EACH 0. 000 0. 00
1, 020. 00000 26. 000 26, 520. 00
CAT 0200 CURRENT AMI  $13,975,077.38 % 389, 005. 07 $10, 273, 483. 57



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 19036- BI D ESTI MATE RUN 11/20/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0016 09: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0O300 Retaining Walls and Structurs
1090 202- 00400 Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
257, 662. 83000 1. 000 257, 662. 83
1095 203- 00400 Rock Excavation 244. 000 0. 000
(9 0. 000 0. 00
222.20000 0. 000 0.00
1100 206- 00065 *Structure Backfill (FlowFill) 18. 000 0. 000
(e 0. 000 0. 00
144. 43000 0. 000 0.00
1105 206- 00100 *Structure Backfill (Oass 1) 24, 625. 000 23, 052. 000
cY 603. 000 12, 060. 00
20. 00000 23, 655. 000 473, 100. 00
1110 206- 00200 *Structure Backfill (O ass 2) 279. 000 224.000
(9 55. 000 733.15
13. 33000 279. 000 3, 719. 07
1115 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
40, 645. 82000 0. 000 0.00
1120 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
162, 339. 46000 0. 000 0.00
1125 503- 00042 *Drilled Caisson (42 Inch) 18. 000 15. 000
LF 0. 000 0. 00
1, 237. 28000 15. 000 18, 559. 20
1130 503- 00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0. 00
1, 245. 36000 21. 000 26, 152. 56
1135 503- 00054 *Drilled Caisson (54 Inch) 46. 000 41. 000
LF 0. 000 0. 00
1, 396. 29000 41. 000 57, 247. 89
1140 504- 06310 *Ground Nail (10 Foot) 38. 000 38. 000
EACH 0. 000 0. 00
645. 64000 38. 000 24,534. 32



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0O300 Retaining Walls and Structurs

1145 504-06315 *Gound Nail (15 Foot) 77.000 77.000
EACH 0. 000 0.00
579. 99000 77.000 44, 659. 23
1150 507-00000 *Concrete Slope and Ditch Paving 28.500 28.500
CcY 0. 000 0. 00
444. 39000 28. 500 12, 665. 12
1155 514- 00200 *Pedestrian Railing (Steel) 452. 000 306. 000
LF 0. 000 0. 00
122. 21000 306. 000 37, 396. 26
1160 515-00400 *Concrete Seal er 1, 460. 000 0. 000
SY 0. 000 0.00
13. 64000 0. 000 0. 00
1165 601-01000 *Concrete O ass B 212. 000 138. 000
CcY 0. 000 0. 00
472.16000 138. 000 65, 158. 08
1170 601-03050 *Concrete Cass D (Wll) 3,074. 000 2,919.700
cY 80. 000 46, 220. 00
577. 75000 2,999. 700 1,733, 076. 68
1175 601- 06150 Concrete (Patching) 45. 000 0. 000
SF 0. 000 0. 00
190. 03000 0. 000 0. 00
1180 601- 25750 Modi fications to Existing Bridge 1. 000 0. 000
LS 0. 000 0. 00
9, 405. 56000 0. 000 0. 00
1185 601- 40300 *Structural Concrete Coating 4, 264. 000 3, 379. 000
SY 0. 000 0.00
10. 49000 3, 379. 000 35,445. 71
1190 602- 00000 *Rei nforcing Steel 505, 358. 000 490, 253. 000
LB 12, 750. 000 12, 750. 00
1. 00000 503, 003. 000 503, 003. 00
1195 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22,587. 000 16, 145. 000
LB 0. 000 0. 00

1. 24000 16, 145. 000 20, 019. 80



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0O300 Retaining Walls and Structurs

1200 605-83002 Ceoconposite Drain with Pipe 1, 130. 000 10. 000
SY 0. 000 0. 00
14. 44000 10. 000 144. 40
1205 606-11030 *Bridge Rail Type 10M 2,513. 000 2, 074. 000
LF 439. 000 62, 605. 79
142. 61000 2,513. 000 358, 378. 93
1215 641-10000 *Shotcrete 245. 000 245. 000
SY 0. 000 0. 00
246. 22000 245. 000 60, 323. 90
1216 900- 00006 Added Item (Dol lar)/ Price Adjustment Shotcrete 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 4,190,522.25$% 134,368.94$ 3,731, 246.98
CAT NO0301 Portals

0327 900- 00006 Added Item (Dol lar)/ Price Reduction Aggregate Base 0. 000 - 606. 350
Cour se Specification
DOL 0. 000 0. 00
1. 00000 -606. 350 -606. 35
1220 202- 00500 Renoval of Portions of Present Structure 2.000 2. 000
EACH 0. 000 0. 00
111, 170. 88000 2.000 222,341.76
1225 206- 00000 *Structure Excavation 28, 278. 000 28, 278. 000
CY 0. 000 0. 00
19. 76000 28, 278. 000 558, 773. 28
1230 206- 00200 *Structure Backfill (dass 2) 283. 000 0. 000
CY 0. 000 0. 00
13. 33000 0. 000 0. 00
1235 210- 04028 *Modi fications to Existing Portals 2.000 2.000
EACH -2.000 -23,292.84
11, 646. 42000 0. 000 0. 00
1240 211-00987 Pillar #9 x 16 Foot, Grade 75 Dowel | Cenent or Resin 14. 000 14. 000
G outed
EACH 0. 000 0. 00

799. 43000 14. 000 11,192.02



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 Portals
1245 304- 09014 *Aggregat e Base Course (Special) 606. 000 0. 000
TON 0. 000 0. 00
32.22000 0. 000 0. 00
1250 309- 10600 *Lean Concrete Base (6 Inch) 895. 000 213. 000
SY 0. 000 0. 00
45. 29000 213. 000 9, 646. 77
1255 412-01250 *Concrete Pavenent (12-1/2 Inch) 983. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
1260 601-03050 *Concrete Cass D (Vall) 110. 000 0. 000
CY 0. 000 0. 00
577. 75000 0. 000 0. 00
1265 601-40300 *Structural Concrete Coating 240. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00
1270 602- 00020 *Rei nforcing Steel (Epoxy Coated) 242, 420. 000 69, 471. 100
LB 152, 470. 200 189, 063. 05
1. 24000 221, 941. 300 275, 207. 21
1275 606- 00731 *Quardrail Type 7 (Style CD) (Special) 380. 000 0. 000
LF 0. 000 0. 00
82. 70000 0. 000 0. 00
1280 613-01200 *2 Inch BElectrical Conduit (Plastic) 380. 000 0. 000
LF 0. 000 0. 00
16. 33000 0. 000 0. 00
1285 613-01300 *3 Inch BElectrical Conduit (Plastic) 380. 000 0. 000
LF 0. 000 0. 00
9. 18000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 1, 370, 050.44 $ 165, 770.21$ 1,076, 554. 69
CAT NO0302 Tunnel
1290 202-00035 *Renoval of Pipe 750. 000 740. 000
LF 0. 000 0. 00
16. 24000 740. 000 12,017. 60
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PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302  Tunnel

1295 202- 00440 *Removal of Existing Tunnel Liner Tunnel Liner 635. 000 635. 000
LF 0. 000 0. 00
1, 794. 16000 635. 000 1, 139, 291. 60
1300 202-00725 *Renoval of Existing Lighting System 1. 000 1. 000
LS 0. 000 0. 00
28, 146. 92000 1. 000 28, 146. 92
1305 206- 00000 *Structure Excavation 3, 100. 000 3, 100. 000
CY 0. 000 0. 00
19. 76000 3, 100. 000 61, 256. 00
1310 209- 00300 Water Treat Processing (Tunnel) 2, 000. 000 377. 000
MGAL 0. 000 0. 00
37. 32000 377.000 14, 069. 64
1315 211-00007 M ne Strap 213. 000 213. 000
EACH 0. 000 0. 00
267. 87000 213. 000 57, 056. 31
1320 211-00010 *Rock Excavation (O ass A) 903. 000 890. 100
CY 0. 000 0. 00
307. 60000 890. 100 273,794.76
1325 211-00011 *Rock Excavation (O ass B) 10, 591. 800 10, 591. 800
CY 0. 000 0. 00
185. 27000 10, 591. 800 1,962, 342. 79
1330 211-00012 *Rock Excavation (O ass C) 1, 948. 000 1, 826. 300
CY 0. 000 0. 00
208. 53000 1, 826. 300 380, 838. 34
1335 211-00013 *Rock Excavation (O ass D) 1, 848. 700 1, 848. 700
CY 0. 000 0. 00
241. 39000 1, 848. 700 446, 257. 69
1340 211-00014 *Rock Excavation (C ass E) 1, 585. 000 528. 200
CY 0. 000 0. 00
368. 65000 528. 200 194, 720. 93
1345 211-00015 *Rock Excavation (O ass F) 3, 936. 000 3, 936. 000
CY 0. 000 0. 00

125. 22000 3, 936. 000 492, 865. 92
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PCN: 19036- Bl D ESTI MATE RUN 11/20/ 2013
PRQIECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1350 211-00980 Spile #9 x 14 Foot, G ade 60 G outed 270. 000 134. 000
EACH 0. 000 0. 00
473. 13000 134. 000 63, 399. 42
1355 211-00981 Spile #11 x 20 Foot, Grade 60 G outed 60. 000 60. 000
EACH 0. 000 0. 00
755. 45000 60. 000 45, 327. 00
1360 211-00982 Arch #9 x 16 Foot, Grade 75 Dowel, Resin G outed 2,125. 000 1, 953. 000
EACH 0. 000 0. 00
425. 90000 1, 953. 000 831, 782. 70
1365 211-00983 Sidewal | #9 x 12 Foot, Grade 75 Dowel, Resin G outed 226. 000 226. 000
EACH 0. 000 0. 00
336. 94000 226. 000 76, 148. 44
1370 211-00984 Sidewal | #9 x 16 Foot, Grade 75 Dowel, Resin G outed 48. 000 33. 000
EACH 0. 000 0. 00
448. 72000 33. 000 14, 807. 76
1375 211-00985 Suppl enental Rock Rei nforcenent (Dowel s) 2,572. 000 2,572.000
LF 0. 000 0. 00
27.93000 2,572.000 71, 835. 96
1380 211-00986 Suppl emrent al Support #9 x 14 Foot, Gade 75 Spile 1, 400. 000 372.000
G outed
LF 0. 000 0. 00
32.52000 372. 000 12, 097. 44
1385 211-00987 Pillar #9 x 16 Foot, Grade 75 Dowel | Cenent or Resin 107. 000 107. 000
G out ed
EACH 0. 000 0. 00
799. 43000 107. 000 85,539. 01
1390 211-00988 Portal Protection Canopy (Furnish and Install) 2. 000 2. 000
EACH 0. 000 0. 00
249, 526. 40000 2.000 499, 052. 80
1391 900- 00014 Added Item (Lunp Sun)/ East Portal Protection Canopy 1. 000 1.000
Modi fi cati ons
LS 0. 000 0. 00
45, 220. 33000 1. 000 45, 220. 33
1395 211-01190 Optical Survey Targets 64. 000 26. 000
EACH 0. 000 0. 00
521. 79000 26. 000 13, 566. 54



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 29
PCN: 19036- Bl D ESTI MATE RUN 11/20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1400 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
35, 208. 29000 0. 000 0. 00
1405 304- 09014 *Aggregat e Base Course (Special) 2, 310. 000 0. 000
TON 0. 000 0. 00
32.22000 0. 000 0. 00
1410 309- 10600 *Lean Concrete Base (6 Inch) 3,457. 000 3, 351. 000
SY 0. 000 0. 00
45. 29000 3, 351. 000 151, 766. 79
1415 412-00600 *Concrete Pavenent (6 |nch) 46. 000 26. 000
SY 0. 000 0. 00
55. 55000 26. 000 1, 444. 30
1420 412-01250 *Concrete Pavenent (12-1/2 Inch) 3, 740. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
1425 420-00000  Geomenbrane 193. 000 193. 000
SY 0. 000 0. 00
12. 77000 193. 000 2,464.61
1430 509-20000 MC 12 x 50 Steel Sets (Install Only) 2,173.000 1, 526. 000
LF 0. 000 0. 00
105. 78000 1, 526. 000 161, 420. 28
1435 509-20001 Steel Sets (Install Only) 11. 000 9. 000
EACH 0. 000 0. 00
9, 779. 72000 9. 000 88, 017. 48
1440 601- 13000 Final Lining Concrete (Portals) 1, 074. 000 368. 500
cY 636. 100 777,034. 32
1, 221. 56000 1, 004. 600 1,227,179.18
1445 601- 13001 *Structural Concrete Stain (Special) 1, 155. 000 0. 000
SY 0. 000 0. 00
25.19000 0. 000 0. 00
1450 601- 13002 Fi nal Lining Concrete Footing 460. 000 455. 000
CY 0. 000 0. 00
522. 02000 455. 000 237,519. 10
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PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1455 601- 13003 Final Lining Concrete Walls and Arch 5,212. 000 4,924. 820
cY 217.180 136, 252. 22
627. 37000 5, 142. 000 3,225,936. 54
1456 900- 00004 Added Item (Cubic Yard)/ Line 10. Overbreak over 1, 074. 900 0. 000
Exi sting Tunnel Liner
CY 0. 000 0. 00
70. 00000 0. 000 0. 00
1457 900- 00004 Added Item (Cubic Yard)/ Line 10. Voids Over Existing 0. 000 0. 000
Tunnel Liner
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
1458 900- 00006 Added Item (Dollar)/ Line 11. Remai ning Support 9, 327. 450 0. 000
Mat eri al
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1459 900- 00006 Added Item (Dol lar)/ Line 14. Rock Excavation Dunp Fee 337, 360. 450 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1460 601-40300 *Structural Concrete Coating 1, 552. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00
1465 602- 00026 *Reinforcing Steel (Final Lining)(Footing)(Epoxy 68, 098. 000 67,037. 000
Coat ed)
LB 0. 000 0. 00
1. 41000 67, 037. 000 94,522. 17
1470 602- 00027 *Reinforcing Steel (Final Lining)(Walls and Arch) 387, 711. 000 356, 814. 000
LB 25, 330. 000 43, 061. 00
1. 70000 382, 144. 000 649, 644. 80
1475 602- 00028 *Rei nforcing Steel (Final Lining)(Wlls)(Epoxy Coated) 368, 993. 000 339, 941. 200
LB 23, 733. 800 43, 432. 85
1. 83000 363, 675. 000 665, 525. 25
1480 602-00210 Wl ded Wre Fabric 4, 651. 000 4,370. 700
SY 0. 000 0. 00
86. 01000 4,370. 700 375,923.91
1485 603-61108 *8 Inch Flexible Pipe 150. 000 0. 000
LF 0. 000 0. 00
44. 44000 0. 000 0. 00
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PON: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1490 605- 00061 *6 Inch Perforated Pipe Underdrain (Special) 800. 000 420. 000
LF 380. 000 18, 266. 60
48. 07000 800. 000 38, 456. 00
1495 605- 83501 Geoconpostie Drain (Tunnel) 3, 503. 200 3, 503. 200
SY 0. 000 0. 00
54. 75000 3,503. 200 191, 800. 20
1500 605-83505 Formation Drain 1, 270. 000 1, 270. 000
LF 0. 000 0. 00
15. 72000 1, 270. 000 19, 964. 40
1505 606- 00731 *Quardrail Type 7 (Style CD) (Special) 1, 270. 000 0. 000
LF 0. 000 0. 00
82. 70000 0. 000 0. 00
1510 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 270. 000 0. 000
LF 0. 000 0. 00
16. 33000 0. 000 0. 00
1515 613- 01300 *3 Inch Electrical Conduit (Plastic) 1, 270. 000 0. 000
LF 0. 000 0. 00
9. 18000 0. 000 0. 00
1520 613-13100 *Lumi nare Mounting Support System 1. 000 0. 480
LS 0. 340 106, 752. 03
313, 976. 56000 0. 820 257, 460. 78
1525 613-13101 *Lumi nare (LED) (Tunnel) (133 W 34. 000 16. 000
EACH 14. 000 66, 201. 52
4,728. 68000 30. 000 141, 860. 40
1525 MATERI AL ALLOMANCE Li m naire (LED)(Tunnel) (133W 18. 000
EACH -14. 000 - 33, 275. 45
2,376. 82000 4. 000 9, 507. 28
1530 613-13102  *Luninare (LED) (Tunnel)(133 W (Furnish Only) 2.000 1. 000
EACH 0. 000 0. 00
3, 754. 80000 1. 000 3, 754. 80
1535 613-13103 *Lumi nare (LED) (Tunnel) (265 W 354. 000 136. 000
EACH 172. 000 811, 396. 24
4,717. 42000 308. 000 1, 452, 965. 36
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PCN: 19036- Bl D ESTI MATE RUN
PRQJECT: | MD703- 391 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1535 MATERI AL ALLOMANCE Li mi nai r e( LED) ( Tunnel ) (265W 0. 000
EACH 0. 000 0. 00
2,376. 82000 0. 000 0. 00
1535 MATERI AL ALLOMANCE Lum naire (LED) 0. 000
EACH 0. 000 0. 00
2,870. 93000 0. 000 0. 00
1535 MATERI AL ALLOMANCE Lumi naire (LED) 52.190
EACH -52.190 - 149, 833. 97
2,870. 93000 0. 000 0. 00
1535 MATERI AL ALLOMANCE Lum naire (LED) 73. 000
EACH -17.033 -48,901. 51
2,870. 93000 55. 967 160, 677. 34
1540 613-13104  *Luminare (LED) (Tunnel) (265 W (Furnish Only) 2.000 1. 000
EACH 0. 000 0. 00
3, 754. 80000 1. 000 3, 754. 80
1545 613-50325 *Tunnel Lighting Control System 1. 000 0. 000
LS 0. 000 0. 00
16, 888. 15000 0. 000 0. 00
1550 625- 00002 Construction Survey (Tunnel) 1. 000 0. 850
LS 0. 050 16, 306. 89
326, 137. 77000 0. 900 293,523. 99
1555 625- 00200 Vi bration Mnitoring (Tunnel) 1. 000 1. 000
LS 0. 000 0. 00
49, 961. 88000 1. 000 49, 961. 88
1560 626- 00200 *Mobi i zation (Tunnel ) (Wthout Autopay) 1. 000 0. 850
LS 0. 050 455, 095. 46
9, 101, 909. 26000 0. 900 8,191, 718. 33
1565 641-11000 Shotcrete (O ass A) 144. 800 144. 800
CY 0. 000 0. 00
637. 87000 144. 800 92, 363. 58
1566 900- 00006 Added Item (Dollar)/ Price Reduction Shotcrete (O ass 0. 000 -510. 300
A
) DOL 0. 000 0. 00
1. 00000 -510. 300 -510. 30
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PCN: 19036- BI D ESTI MATE RUN 11/ 20/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0016 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302  Tunnel
1570 641-11001 Shotcrete (O ass B) 236. 050 236. 050
CcY 0. 000 0. 00
777.04000 236. 050 183, 420. 29
1575 641-11002 Shotcrete (dass Q) 394. 500 285. 600
CcY 0. 000 0. 00
792. 55000 285. 600 226, 352. 28
1580 641-11003 Shotcrete (dass D) 0. 000 0. 000
CcY 0. 000 0.00
931. 38000 0. 000 0. 00
1585 641-11004 Shotcrete (Portal Brow) (8 Inch) 46. 600 46. 600
CcY 0. 000 0. 00
804. 66000 46. 600 37,497. 16
1590 641-11005 Shot crete (Snoot hi ng) (Geoconposite Drains) 398. 400 398. 400
CcY 0. 000 0. 00
621. 75000 398. 400 247,705. 20
1595 641-11006 Shot crete (Snoot hi ng) (Suppl enent al ) 324. 750 324. 750
CcY 0. 000 0. 00
579. 75000 324.750 188, 273. 81
CAT 0302 CURRENT AMTI  $ 28, 653,015.60$ 2,241, 788. 20 $25, 493, 307. 89
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1600 620- 00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0.00
78, 003. 13000 1. 000 78, 003. 13
1605 620- 00020 Sanitary Facility 6. 000 6. 000
EACH 0. 000 0.00
1, 520. 77000 6. 000 9, 124. 62
CAT 0400 CURRENT AMI  $ 87,127.75$ 0.00$ 87,127.75

PRQJIECT TOTAL CURRENT AMI $48,275,793.42$ 2,930, 932. 42 $40, 661, 720. 88



